Proposed 2013 QAP Development Plan

- Mid-Late August 2011
  - Informational Hearing
- October 2011
  - 1-2 day BTS-Style Summit

Michigan State Housing Development Authority
Investing in People. Investing in Places.

Proposed 2013 QAP Development Plan

- October-Early November 2011
  - Publish a report based on the Summit
  - Highlight outcomes and intended direction
- Late November-Early December 2011
  - Smaller follow-up group meetings
  - Discussion of published report and direction

michigan.gov/MSHDA

Proposed 2013 QAP Development Plan

- Mid-January 2012
  - Deadline for stakeholder comments/drafts
- January-March 2012
  - Draft 2013 QAP based on feedback received

Michigan State Housing Development Authority
Investing in People. Investing in Places.

Proposed 2013 QAP Development Plan

- Mid-Late March 2012
  - Present Draft QAP to focus groups to discuss
- Mid-Late April 2012
  - Hold 3 public hearings (required by QAP)

michigan.gov/MSHDA

Proposed 2013 QAP Development Plan

- May 2012
  - Present QAP to Board for Q&A opportunity
  - Hold any follow-up meetings as necessary
- June 2012
  - Present QAP to Board and Governor for approval

Michigan State Housing Development Authority
Investing in People. Investing in Places.

Proposed 2013 QAP Development Plan

- August 15, 2012
  - Hold first funding round for 2013 credit
- February 15, 2013
  - Hold second funding round for 2013 credit

michigan.gov/MSHDA

Board Meeting Education Sessions

- To be held throughout QAP development process
- Short time slot at each MSHDA Board Meeting
- Different industry professionals presenting on various aspects of the LIHTC program